KAISER * HILL
COMPANY
MEMORANDUM
Date: August 7, 2002 Minutes are uncygs lled g
NOT UCNL: Hf fo'i—
To: Jan Robbins y

From: Pam Arnold

Subject:  WEEKLY STATUS MEETING DOE/LRA for August 7, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahistrand R. Leitner

P. Arnold L. Rosebrock
J. Almon S. Thompson
J. Floerke K. Trice

D. Foss R. VonFeldt
F. Gerdeman D. Ward

In addition to the attached status, the following was discussed:
1. There are no new outstanding Action ltems. Item #1 is still pending.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)
None

End
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B371 CLOSURE PROJECT
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B377 Conference Room]
August 7, 2002
AGENDA

9:30 am INTRODUCTION — Randy Leitner, X3537, (212-2174)

D&D - Jim Floerke, X2850, (212-3292)

D&D WASTE — Randy Leitner X3537, (212-2174)

CONSTRUCTION - Dan Coyne, X2820 (212-6200)

FACILITY - Mike McGrory, X5100, (212-2146)

PuSPS

AUTHORIZATION BASIS/BIO — John Almon, X3217 (212-3426))

ENVIRONMENTAL & ACTION ITEMS- Randy Leitner, X3537, (212-2174)

OUTSTANDING ACTION ITEMS:
e Simmons is to inform Onyskiw when the Readiness Assessment is scheduled for the
Size Reduction tent so that she can attend.




S

D&D Summary (AAC/AAD)
Week Ending 8/2/02

D&D ;

Set 3 (1AD103AD00)
e Stripout package due from P&E August 9.
e Electrical isolation and stripout in process (covers Sets 3 and 4).

Set 4 (1AD104AD00)
e Stripout package due from Engineering August 30.
¢ GB overheat detector removal package ready to work (covers Sets 3. 4. and 5).

Set 5 (1AD105AD00)
o Completed electrical isolation/stripout. Stripout package due from P&E August 1.

Set 6

s Continuing to develop Set 6 strategy. (1AQ31DR0O2B)
e Scanning of rooms is complete.

o Execution activities moved out to December, 2002.

Set 7 Dismantlement (1AD107BD00)

e Electrical dismantlement (Room 3303) 1s complete.

e Ancillary equipment mechanical isolation (Room 3305) 1s 90% complete.

e GB 75 removal is 100% complete.

e GB37-GBs37C, 37D, 37E,, 37F, and 371 have been removed. Final decon of center line
completed, lead removed, removing leaded windows/gloves.

e GB 38 - Removal of internal components complete, decon to Envirocare levels completed. foaming
completed.
GB 36 - Removing internal components.

e Room 3303 - Electrical package due from P/E August 6, Mechanical package due from P/E August
13.

e Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408,

e Tent has been delivered to the building.

Set 8 Tank Cerium Decon (1AD108DH00)
e Strip-out package due from P/E August 7. Expect to core sample the tanks to determine
contamination level.

Set 9 (CSV) and Set 12 (Glovebox Removal)
e [/O 8 Mods. (1AC109HDOO):
« J/O 8 modification package in process. /O 8 replacement wall secured in place. Transfer tunnel
attached to the I/O 8 wall, support structure and anchor to transfer tunnel installed.
* /O 8 drain line installation package - Installed the check valve and associated piping inside VO 8
during breach of the wall.
= Jib Crane/Hoist Installation package - Pre-requisites are completed. Commencing work on
package.
=  CSV Barrier Removal package - CSV Barrier Removal successful. Additional scope in Revision
1 includes modifications to the transfer cart for installation of shims and troubleshoot/repair of
associated switches. '
= Performed receipt inspection of 2 Waste Crate Lift Tables with scales. Lift Table applications
include loading TRU waste into SWBs while performing the V2 procedure.
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=  Glovebox 70-A (material introduction box) - Planning completed, Nuclear Safety screen
completed, cover sheet signatures pending.

Set 14 Dismantlement (1AD114BD00)

o Electrical isolation is 95% complete.

e Draining of waterwalls, port covers and windows 1s complete.

e Mechanical 1solation package 1s 60% complete.

e GB 12 - internal component removal completed, decon to Envirocare levels completed, final line
removal and removal of top section of gloveboxes in process.

¢ (B 10 - internal component removal in process (95% complete).

e (GB Y - internal component removal in process (95% complete).

¢ GB 7 -internal component removal n process (20% complete).

Alarm deactivation 1s complete.

Set 15 Dismantlement (1AD115BD00)
e Electrical isolation is complete.
¢ Mechanical isolation and stripout 1s 1n progress.

Set 25 Dismantiement (1AD125BD00)

e Glovebox deactivation work package complete, contingent work (1AC125EGG0)
e Electrical package due from P/E September 6.

e Stripout package due from P/E September 3.

Tanks

e Set 13 - Raschig ring removal of all 12 tanks is complete in Rooms 2307, 2317, and 2319
(IACT13ET00). Cerium decontamination complete in Room 2307 and in process in Rooms 2317 and
2319. (1AD113DHO00)

e Set 12 - Electrical isolations complete. Mechanical isolations in process. Raschig ring removal in
process in Room 1105. (1AC112ET00)

Gloveboxes

e Planning GB deactivation as contingent work for the Waste Team.

e Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing.
(IAC112EGO00)

MAA/PA Closure (1ACI11PNN20)

e Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.

e The plan for reducing the MAA to an area encompassing the PuSPS processing room and storage
vault is being developed.

e Suspending walkdowns and inspections to identify and disposition classified matter unttl approach
has been finalized. 20% of B371/374 has been verified as free of classified interests.

Uncleared Personne] Access to PA
e Security plan and ops orders in development to allow uncleared personnel unescorted access to PA.

e New badging procedure for the uncleared personnel being developed.

Establish 15 to 20 D&D crews who will work simultaneously on Sets — in the next 3 months.
e Evaluating sequencing options of Sets.
e Aligning crews loads and assignment areas; waste crews working Set clean-out as available.
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| D&D Waste

Obtain approval to send gloveboxes to Envirocare with all lead remaining
e (B 38 foaming complete.
e Glovebox 12 being prepared for foaming.

e Waste Programs has asked Envirocare for pricing to fill glovebox void space to eliminate foaming
requirement.

Repackage/disposition the remaining 3000 legacy drums.
o Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)
o July 29,2002 inventory = 2,483

Drum Category # 55 Gallon Drums
No glovebox processing 1.141
Drum repack (e.g. c-cell) 263
Glovebox processing 131
Empty 150
Unknown - Standards (Waiting disposition) 56
Unknown - Pallet Project 127
Unknown - Pb lined 0
New Generation/New empty 415
Building 371 Total 2,289
Building 374 Total 194
Grand Total 2,483
Legacy Drums shipped 45
New Gen Drums shipped 0

CONSTRUCTION / MAINTENANCE

B374

e 231 sludge removal - Pumping sludge is ongoing. Pumped 118 drums from July 15, 2002 to July 31,
2002 (pumped as much in last 2 weeks of July as were pumped between March 2002 through May
2002).

e Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies
from B771. Final characterization studies are pending.

Set 14 Dismantlement (1AD114BD00)
e Package for cold glovebox / cold tank went to KH Construction. Glovebox removed, tank in process.

Set 56 Dismantlement (1AD456BD00)

¢ Mechanical SWP is complete.

e Electrical isolation and strip out has been initiated.
e Doing intrusive walkdown verification.

Set 58 Dismantlement (1AD458BD00) :
o Electrical package ready to work. Pending resource availability.
e  Strip out package due from P/E August 9.
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Area AQ Demolition - B381 and UST (1AD1AQGX20):
» B381
* Electrical and mechanical isolation is complete. Building is cold and dark. Demo in process.
»  Asbestos removal from the building’s roof is complete. Demolition permit received from
CDPHE; the cruncher is on Site to remove both 381 and the UST pad.
o UST
= Electrical isolations and electrical demo are complete. Mechanical demo complete. Expect demo
complete August 9.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1ADIAMBX00)
» Working electrical removal in 4101 and 4104.
o  Working mechanical strip out. Working nitric acid. potassium hyvdroxide. and hydrochloric in 4103
o Removed 4 tanks in room 4103 completing stripout of this room.

Electrical isolations are complete for all of AM.

Modify Press in Glovebox 39/40, room 3206 by June 15 to size reduce 125 items
e Modification completed.

Install TGA that measures moisture in PuSPS — by Julv 15
e [nstallation of TGA equipment continues.

Clean out all cold shops and office areas.
o  Walls are removed in B374 control room. Double door has been-installed.

Upgrade building ventilation svstem.

e Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is
scheduled for early July to determine needed modifications. All in-line supply filters scheduled 1o be
removed when package is approved.

Convert building from steam heating to electrical heating within the next vear.
e Began Engineering to convert building from steam to electricity.
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Basis for Interim Operations (BI10O)

Week Ending 08-02-02

PuSPS

e Install TGA/IR in Room 3701. Implementation of Page Change in progress.

e Page change to process remaining [DCs through PuSPS

e Submit page Change to process two cans greater than 50 days
¢ JCO approved 7-22-02, Implementation actions complete
¢ Page Change will be developed to handle cans in the future.

e JCO for transferring large/long items through airlocks

Operations
¢ Streamlined Page Change for combustible loading (phase 2). Implementation in progress.
e Streamlined Page Change to remove requirement for attendant on dock for >200 gram drums.

D&D Support

Out-of-commission - USQDs for placing dismantlement sets out-of-commission:

Set ‘ Date CompleteﬂDate to DOE l Response Due l Response/ Approval
Pending
L 58
25
6,16, & 17
12
Complete
21, Ph. 1l 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21,Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled
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